


DumpCollection

IT Exam Training online / Bootcamp



<http://www.dumpcollection.com>

PDF and Testing Engine, study and practice

Exam : **C_TS412_1909**

Title : SAP Certified Application
Associate - SAP S/4HANA
Project Systems

Vendor : SAP

Version : DEMO

NO.1 In your project. You work with a network and external activities. You have created a purchase requisition. The corresponding purchase order is created as well.

Now, you increase the quantity of the external activity. How does the system support this scenario?

- A. The purchase order can be updated in Goods Receipt for Purchase Order (MIGO)
- B. A workflow can be triggered to inform the purchasing group.
- C. The system automatically creates a new purchase requisition with the difference to the original quantity
- D. The purchase order is updated automatically to match the new quantity while saving the project.

Answer: D

NO.2 Cost and Budget

What function are available for period end-closing in the project System?

- A. Confirmation
- B. Progress analysis
- C. Settlement
- D. Result analysis
- E. Milestone trend analysis

Answer: B,D,E

NO.3 A component is assigned to a network activity. What are the prerequisites to generate project stock reservations? Note: There are 3 correct answers to this question

- A. The network is assigned to a sales order item
- B. The Project Stock indicator is set in the project definition (non-valuated or valuated)
- C. The material master of the component must permit project stock management
- D. A procurement indicator must be assigned to the activity
- E. The network activity is assigned to a WBS element

Answer: B,C,E

NO.4 Project Structures

Which the following statement regarding networks are correct?.

Note : there are 3 correct answers for this question.

- A. If a network activity requires more capacity than available in a work center, the system automatically proposes an alternative work center.
- B. You can assign the same work center to more than one activity on the same network.
- C. Capacity requirements of a network activity are reduced when the activity is confirmed.
- D. You can assign more than one activity element to a network activity.
- E. During scheduling, the system plans the network activities in such a way that the assigned work center are not overloaded in terms of capacity.

Answer: B,C,D

NO.5 Which planning method can prevent further rescheduling of activities?

- A. Capacity levelling
- B. Partial confirmation of activities

- C. Workforce planning
- D. Capacity requirements activation

Answer: D

NO.6 An external component is assigned to a network activity. The delivery date for the purchase requisition depends on the dates of the network activity.

What controls whether the delivery date is defined by the earliest or latest scheduled dates?

- A. The table of MRP controllers
- B. The scheduling parameters for the network
- C. The control key
- D. The network profile

Answer: B

NO.7 The individual tasks in the project are mapped as activities in a WBS. Determine whether this statement is true or false.

- A. False
- B. True

Answer: A

NO.8 Material

You want to create purchase requisition for the material used in your project. However after releasing the project, no purchase requisition has been created. What could be the reason?

Note : there are 2 correct answers for this question.

- A. The material have no material number.
- B. The item category of the materials is set tnon-stock item.
- C. The item category of the materials is set tstock item.
- D. The procurement type in the material master is set to in-house Production.

Answer: C,D

NO.9 You used hierarchical revenue planning to plan revenues for WBS elements manually. The cost element report for planned revenues does not show any revenues at all. What is the reason for this?

- A. The manual hierarchical revenue planning has no reference to cost elements
- B. Cost element reports display integrated planning only
- C. Cost element reports can display costs but not revenues
- D. The manual hierarchical revenue planning will be displayed only if expert mode is activated

Answer: A

NO.10 Which objects can be used to specify settlement rules? Note: There are 2 correct answers to this question?

- A. WBS elements
- B. Standard WBS elements
- C. Network header for activity-account-assigned networks
- D. Network activity for activity-account-assigned networks

Answer: A,D

NO.11 You plan an activity that starts on February 1 and finishes on February 28. For this activity, you want to define a milestone for February 10 which should NOT be changed through scheduling. What do you recommend for milestone definition?

- A. Enter an offset of 10 days to the start date of the activity
- B. Enter an offset of -18 days to the finish date of the activity
- C. Enter February 10 as fixed date
- D. Enter 10 days as duration

Answer: C

NO.12 How can you grant individual authorization for WBS elements and networks?

- A. Activate access control lists (ACL) for the project profile and the network profile
- B. Activate access control lists (ACL) for the user master record.
- C. Set the system status to "Lock Master Data".
- D. Define a user status to lock the business transaction Update Project.

Answer: B